
Switchyard 
 
 
 
Status 
 
 All data entered into Project except Controls 
 
 ~1.5 year time period @ ~1/2 time (~3/4 year @ full time) 
 
 This is consistent with prior installation time of ~1/2 year  
 
 
To do 
 
 Look at Instrumentation, Security & Controls (by 1/7 ? ) 
 
 Adjust estimates for consistency & contingency. (1/14 ) 
 
 
 
 
Machine Cap estimate 
 
 
Status 
 
 Initial estimate to PE for review (will ask for 1/14 reply) 
 
 Initial permeability study of soil-crete ( 1/30 ??) 
 
 Small cost reduction ( 19% in contingency) 
  
 



 
KOPIO 
 
 
Status 
 
 Data being entered into Project  (Darlene) 
 
 Refining water cooling system estimate (by 1/7) 
 
  
 
To Do 
 
 Scrub existing data 
 
 Look at Instrumentation, Security & Controls 
 
 Look for consistency in estimates and contingency 
 
  


